

**TEQIP II PROJECT**  
**SCHOOL OF ENGINEERING**  
**COCHIN UNIVERSITY OF SCIENCE AND TECHNOLOGY**

**ACTION PLAN FOR THE PERIOD AUGUST 2013 TO DECEMBER 2014**  
**( Approved by the BOG at its meeting held on 24/07/2013)**

Sl.No	Component	Details of plan	Person responsible	Time scale (proposed)	Estimated Cost (Rs. Lakhs)
	Procurement of goods (equipment, furniture, books, LRs, software and minor items) and civil works for improvement in teaching, training and learning facilities	Completing the procurement of goods	Procurement Co-ordinator	January 2013	300
		Completing the minor civil works	Co-ordinator, Civil works & Environmental Management	January 2013	40
	Provide Teaching and Research Assistantships to increase enrolment in	Teaching Assistantships @ Rs. 6000 per month to about 50 non-GATE candidates admitted to M.Tech	Principal	Till December 2014	60

	existing and new PG programmes in Engineering disciplines	programmes  Teaching Assistantships @ Rs. 12000 per month to 8 full time PhD Scholars	Principal	Till December 2014	15
	Enhancement of R & D and institutional consultancy activities	Seed money projects to teachers	Research coordinator	June 2014	5
		Innovative student projects	Research coordinator	August 2014	2
	Faculty and staff development for improved competence	Inhouse faculty and staff development programmes (12 nos.)	Academic nodal officer &	September 2014	20
		Participation of faculty and staff in external programmes	Convener, FSD committee		5
		Participation of faculty in conferences held within India			5

		<p>Deputation of faculty to foreign countries to present papers in international conferences</p> <p>20</p>			
		<p>Organisation of two international conferences</p> <p>25</p>			
	Enhanced interaction with Industry	<p>MOU' s with major industries and institutions</p> <p>Industry – Institute Meet</p>	Convener, III Cell	<p>January 2014</p> <p>February 2014</p>	<p>2</p> <p>10</p>

		Internship for teachers and students		June 2014	5
		Expert lectures		July 2014	5
	Institutional Management Capacity enhancement	Deputation of faculty to popular management institutes (20 nos.)	Academic Nodal Officer	August 2014	8
<b>Sl.No</b>	<b>Component</b>	<b>Details of plan</b>	<b>Person responsible</b>	<b>Time scale (proposed)</b>	<b>Estimated Cost (Rs. Lakhs)</b>
	Implementation of Institutional academic	Attainment of autonomy status	Academic Nodal Officer	September 2014	2

	reforms	Accreditation of all eligible UG programmes		August 2014	3
	Academic support for weak students	Bridge courses for first year B.Tech students	EAC Convener & Co-ordinator, Finishing School	September 2014	3
		Remedial Classes		November 2014	12
		Softskill development programmes		October 2014	10
		High intensity training		June 2014	5

Sd/-

6

PRINCIPAL

SCHOOL OF ENGINEERING